

Westwood 2020 Milling and Paving Schedule (Green Done)

Town	Street	Between Street 1	Between Street 2	Full/Half Width	Milling Date	Paving Date
Westwood	Washington	Hillside	Washington Twp border	Full	12-Jun	25-Jun
Westwood	Mountain Ave	End	Washington	Full	12-Jun, 15-Jun	25-Jun
Westwood	Ridgewood	Washington Twp border	Lafayette	Full	18-Jun	30-Jun
Westwood	Lafayette	Ridgewood	Clinton	Full	18-Jun, 25-Jun, 26-Jun, 29-Jun	1-Jul, 2-Jul
Westwood	Cottage	End	Lafayette	Full	19-Jun	6-Jul
Westwood	Westend	End	Lafayette	Full	19-Jun, 22-Jun	6-Jul
Westwood	Euclid	End	Lafayette	Full	22-Jun	6-Jul, 7-Jul
Westwood	Clairmount	Mill	End	Full	22-Jun	7-Jul
Westwood	Cypress	End	Lafayette	Full	23-Jun	7-Jul
Westwood	Beech	End	Lafayette	Full	23-Jun, 24-Jun	8-Jul
Westwood	Clairmount	Mill	End	Full	24-Jun	9-Jul
Westwood	Ash	End	Lafayette	Full	24-Jun, 25-Jun	8-Jul
Westwood	Lafayette Terrace	End	Lafayette	Full	29-Jun	9-Jul
Westwood	Glenn CT	End	Lafayette	Full	29-Jun	9-Jul
Westwood	Trenton	Westervelt	Washington	Full	30-Jun	2-Jul
Westwood	Clinton	Lafayette	7th	Full	30-Jun	6-Jul
Westwood	Westervelt	Newark	Lafayette	Full	1-Jul	9-Jul
Westwood	Newark	Clinton	David Hooper	Full	1-Jul	13-Jul
Westwood	David Hooper	End	7th	Full	1-Jul	13-Jul
Westwood	Ringrose	End	7th	Full	2-Jul	13-Jul
Westwood	7th	Mill	Clinton	Full	2-Jul	14-Jul
Westwood	Boulevard	4th	7th	Full	2-Jul, 6-Jul	14-Jul
Westwood	6th	Mill	Boulevard	Full	6-Jul	14-Jul
Westwood	5th	End	Boulevard	Full	6-Jul	13-Jul
Westwood	Oakland	End	Mill	Full	7-Jul	14-Jul
Westwood	8th	Mill	Stratton	Full	7-Jul	15-Jul
Westwood	Mill	3rd	Lafayette	Full	7-Jul, 8-Jul	15-Jul
Westwood	Bogert	Prospect	1st	Full	8-Jul, 9-Jul	16-Jul
Westwood	Goodwin Terrace	Prospect	James	Full	9-Jul, 10-Jul	16-Jul
Westwood	Hurlbut	Prospect	Goodwin	Full	10-Jul	16-Jul
Westwood	Prospect	End	Carolyn	Full	10-Jul, 13-Jul, 14-Jul	17-Jul
Westwood	Carolyn	Elm	Bogert	Full	14-Jul	20-Jul
Westwood	Elm	Third	Carolyn	Full	14-Jul	20-Jul
Westwood	2nd	Park	Mill	Full	14-Jul, 15-Jul	20-Jul
Westwood	4th	Elm	Bramley	Full	15-Jul	20-Jul